

Date			GEM 0	GEM 1	Locati	Notes/Comments	
2025							
June 9			--Rui	--Thir	Testlab	Plan for e Hall: LG0=Ishara, LG1=Jesmin	
						RG0=Rui, RG1=Thir; spare=Bishoy	
June 11			--Rui	--Jesmin	Testlab	Cosmics with Thir. Then switched	
						Jesmin to GEM 1. Cosmics taken again.	
June 12						Rui test G10 fitted as RG0 in e-Hall	
					JLab	--Malinga, --Tanvi at JLab	
	LG0	LG1	RG0	RG1			
June 13			--Rui installed		e-Hall		
June 16			--Rui	--Jesmin installed	e-Hall		
June 20	--Ishara installed		--Rui	--Jesmin	e-Hall		
June 25	--Ishara	--Bishoy installed	--Rui	--Jesmin	e-Hall		
July 9	--Ishara	--Bishoy trip,	--Rui	--Jesmin	e-Hall	Sparks at 2500V	
		sparked, Failed					
July 17	--Ishara		--Rui	--Jesmin	e-Hall	--Malinga, --Tanvi to TRIUMF	
July 19	--Ishara		--Rui	--Jesmin sparked	e-Hall	Sparks at 2500V	
July 29	--Ishara	--Thir installed	--Rui	--Malinga installed	e-Hall		
Aug 1	--Ishara	--Thir	--Rui	--Malinga	e-Hall	--Jesmin, --Bishoy to JLab	
Aug 19	--Ishara, >1% devia	--Thir	--Rui	--Malinga	e-Hall		
Dec 10	--Ishara	--Thir	--Rui tripped	--Malinga	e-Hall	Do we know the duty factor?	
Dec 11	--Ishara	--Thir	--Rui	--Malinga	e-Hall	10% duty factor beam	
Dec 12	--Ishara failed	--Thir	--Rui	--Malinga	e-Hall		
Dec 15	--Tanvi installed	--Thir	--Rui	--Malinga	e-Hall		
2026							
Jan 22	--Tanvi	--Thir	--Rui	--Malinga failed	e-Hall	A trip, then a good production	
						run and then died?!	
Jan 23	--Tanvi	--Thir	--Rui	--Jesmin Installed	e-Hall	--Jesmin does not hold Voltage	
Jan 24	--Tanvi	--Thir	--Rui tripped		e-Hall	Discharges after increase in trigger rate.	
						Then tripped	
Feb 5	--Tanvi	--Thir	--Rui		e-Hall		

Feb 6	--Tanvi	--Thir	--Rui		e-Hall	END OF DL COMMISSIONING,		
						Feb 6 at 00:06:39		
All runs from (26?) 1014 UPTO Run 1257				There are No Runs 1258 to Run 1418 in the database of runlist				
LG0:Ishara, LG1: Bishoy, RG0: Rui, RG1:Jesmin								
RUN 1419 to Run 3251 will have the config:								
LG0:Ishara, LG1: Thir, RG0: Rui, RG1:Malinga								
Run 3252 Upto end of run config:								
LG0:Tanvi, LG1: Thir, RG0: Rui, RG1:Malinga								